
1

Status Report for the 
CWPPRA Task Force

October 18, 2006

Coastwide Reference 
Monitoring System - Wetlands



2

► August 14, 2003:  (2003-2006) $12,397,506 
(PPL 1-8 and new funding)

► January 28, 2004:  (2007) $3,101,357 
► October 13, 2004:  (2008)    $532,000
► October 26, 2005:  (2009) $1,036,109
► Total Authorized To Date:          $17,066,972

► October 18, 2006:  (2010) $3,185,809
► Total Anticipated Authorization $20,252,781

► Expenses through FY05:  $1,568,109
► Expenses in FY06: $3,185,809
► Total Expenses To Date $4,753,918

► Anticipated  Balance (pending approval): $15,498,863

CRMSCRMS--Wetlands:  Wetlands:  AuthorizationsAuthorizations
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Landrights
• 486 of 612 sites secured to date

Cost Share Agreement
• DNR-USGS finalized June 8, 2004

Contracting
• Data Collection - Coastal Estuary Services – finalized 

February 1, 2005
• Equipment – Hach Environmental – Equipment to 

support 300 sites received August 05 – July 06
Methodologies-Training-QA/QC
• DNR, USGS and CES staff – phased training in March 

and August 2005 on SOP’s and QA/QC
• DNR, USGS and CWPPRA agency personnel –

monitoring data and information access through 
SONRIS and LaCoast

CRMS-Wetlands:  Milestones
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CRMS-Wetlands:  Milestones

CRMS Implementation Status
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Coastwide Reference Monitoring System - Wetlands

August 30, 2006 Landrights Status:
SECURED: 486 
PENDING:  126

LANDRIGHTS   

Secured Pending Total

Annual Stations 155 32 187

Year 1 Stations 111 32 143

Year 2 Stations 111 27 138

Year 3 Stations 109 35 144

Total 486 126 612
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CRMS-Wetlands :  Implementation
• Site Characterization Report

294 completed to date
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CRMS-Wetlands :  Implementation

• Construction of sites 
began in July 2005
– Approximately 153 

sites constructed
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CRMS-Wetlands :  Implementation

Data Collection (as of August 30, 2006):

• 60 benchmarks incorporated into LDNR 
vertical control network

• 179 CRMS sites – post-hurricane assess
• 91 CRMS sites all parameters; 215 CRMS 

sites vegetation sampling
• Coastwide aerial photography and satellite 

imagery collected Fall 2005 available on 
lacoast.gov

• Land:water analysis complete on 55 CRMS 
sites using aerial photography and 
coastwide using satellite imagery (in peer 
review)
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CRMS-Wetlands:  Projections through 
March 2007

Meet with Monitoring Workgroup in Fall 
2006
Install remaining benchmarks
Complete construction of all year 1 sites 
Data collection on all year 1 sites 
Web enable vegetation and sediment data 
and develop on-the-fly graphics
Assemble analysis team to support basin-
level assessments
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Out-year funding (2010)

Project-specific (PPL 9-11): The following PPL 9-11 cash-flow 
projects will continue to have project-specific monitoring activities 
and will require addition out-year funding.  
$17,863 CS-30 GIWW Bank Stabilization (Perry Ridge – TX)
$77,808 TE-37 New Cut Dune/Marsh Restoration
$3,215 TV-18 Four-Mile Cut/Little Vermilion Bay HR
$22,621 BS-11 Delta Management at Fort St. Phillip
$121,507 TOTAL

Coastwide Reference Monitoring System – Wetlands
CRMS-Wetlands has been funded by previous Task Force 
authorizations through FY09.  The following request is for out-year 
funding for FY-10.
$3,185,809 CRMS-Wetlands (replacement of expenditures 
from FY06)

CWPPRA Monitoring:  Budget Request
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